COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/08/2008

ESTIMATE SUMMARY 12:59:36
CONTID: C16813 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16813-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 48.0 DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
I-70 GW CANYON LONGITUDINAL CR PERCENT TIME: 67.61 ORIG TIME ALLOW: 10/17/2( FIXED COMPLETION DAT
PROJECT NO: IM 0702-282
I-70 GW CANYON LONGITUDINAL CR
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
INTERSTATE SEALANT & CONCRETE, INC. PAY PERIOD ENDING 10/08/2008 DATE TIME STARTED 08/22/2008
108 WILMONT DRIVE DATE LET 07/24/2008 DATE WORK BEGAN
DATE AWARDED 08/04/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/21/2008 DATE ACCEPTED
WAUKESHA WI 53189 262-547-6316 DATE NOTICE TO PROCEED 08/22/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 719,052.80 PARTICIPATING $ 529,879.30 $ 253,052.20
AWARD PROJECT AMT:  § 436,086.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 73.69% TOTAL EARNINGS 529,879.30 253,052.20
FUNDS AVAILABLE: $ 189,173.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 529,879.30 253,052.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,541.29 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 523,338.01 253,052.20
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 523,338.01 253,052.20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 253,052.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: Cl6813 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16813-BID ESTIMATE RUN 10/08/2008
PROJECT: IM 0702-282 ESTIMATE NO: 0002 12:59:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 408-01400 CRACK SEALANT (SPECIAL) 108.300 58.050
TON 50.250  187,734.00
3,736.00000 108.300 404,608.80
0010 626-00000  MOBILIZATION 1.000 0.268
LS 0.000 0.00
118,500.00000 0.268 31,758.00
0015 627-00005 EPOXY PAVEMENT MARKING 110.000 0.000
GAL 0.000 0.00
125.00000 0.000 0.00
0020 630-00000 FLAGGING 1,800.000 149.750
HOUR 57.750 1,316.70
22.80000 207.500 4,731.00
0025 630-00007 TRAFFIC CONTROL INSPECTION 18.000 4.000
DAY 0.000 0.00
120.00000 4.000 480.00
0030 630-00012 TRAFFIC CONTROL MANAGEMENT 42.000 15.000
DAY 7.000 4,550.00
650.00000 22.000 14,300.00
0035 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 3.000
EACH 2.400 120.00
50.00000 5.400 270.00
0040 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 19.000
EACH 17.000 850.00
50.00000 36.000 1,800.00
0045 630-80358  ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.400 800.00
2,000.00000 0.900 1,800.00
0050 630-80359 PORTABLE MESSAGE SIGN PANEL 200.000 36.000
DAY 10.000 750.00
75.00000 46.000 3,450.00
0055 630-80380 TRAFFIC CONE 150.000 75.000
EACH 60.000 600.00

10.00000 135.000 1,350.00
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PCN: 16813-BID ESTIMATE RUN 10/08/2008
PROJECT: IM 0702-282 ESTIMATE NO: 0002 12:59:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.800 7,200.00
9,000.00000 1.800 16,200.00
0065 700-70010 F/A MINOR CONTRACT REVISIONS 14,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0075 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0090 630-80360 DRUM CHANNELIZING DEVICE MCR LI NO. 1 25.000 0.000
EACH 22.500 562.50
25.00000 22.500 562.50
0095 700-70034 F/A TEMPERATURE DETECTION DEVICE / MCR LI NO. 2 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 700-70034 F/A ADDITIONAL LODGING, PER DIEM AND BONDING EXPENSES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0105 700-70034 F/A CRACK SEALANT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 900-00006 ADDED ITEM (DOLLAR)/ REDISTRIBUTED MOBILIZATION 48,569.000 0.000
PAYMENT
DOL 48,569.000 48,569.00
1.00000 48,569.000 48,569.00
CAT 0200 CURRENT AMT $ 718,052.80 $ 253,052.20% 529,879.30

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0085 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 1,000.00 $ 0.00$ 0.00

PROJECT TOTAL CURRENT AMT § 719,052.80 $ 253,052.20 8% 529,879.30



